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Preface 

 
The Construction Industry Council (CIC) is committed to seeking continuous 
improvement in all aspects of the construction industry in Hong Kong. To achieve 
this aim, the CIC forms Committees, Task Forces and other forums to review specific 
areas of work with the intention of producing Alerts, Reference Materials, Guidelines 
and Codes of Conduct to assist participants in the industry to strive for excellence.  
The CIC appreciates that some improvements and practices can be implemented 
immediately whilst others may take more time to adjust. It is for this reason that four 
separate categories of publication have been adopted, the purposes of which are as 
follows: 

  
Alerts Reminders in the form of brief leaflets produced quickly to 

draw the immediate attention of relevant stakeholders the need 
to follow some good practices or to implement some 
preventative measures in relation to the industry. 
 

Reference 
Materials 

Reference Materials for adopting standards or methodologies in 
such ways that are generally regarded by the industry as good 
practices. The CIC recommends the adoption of these 
Reference Materials by industry stakeholders where 
appropriate. 
 

Guidelines The CIC expects all industry participants to adopt the 
commendations set out in such Guidelines and to adhere to such 
standards or procedures therein at all times. Industry 
participants are expected to be able to justify any course of 
action that deviates from those recommendations. 
 

Codes of 
Conduct 

Under the Construction Industry Council Ordinance (Cap 587), 
the CIC is tasked to formulate codes of conduct and enforce 
such codes. The Codes of Conduct issued by the CIC set out the 
principles that all relevant industry participants should follow. 
The CIC may take necessary actions to ensure compliance with 
the Codes. 
 

 
If you have attempted to follow this publication, we do encourage you to share your 
feedback with us. Please take a moment to fill out the Feedback Form attached to this 
publication in order that we can further enhance it for the benefit of all concerned. 
With our joint efforts, we believe our construction industry will develop further and 
will continue to prosper for years to come.
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Terminology 

 
In this document, unless the context otherwise requires, the following abbreviations 
shall mean: 
 
 
AC Adjudicator’s Contract 
CIC Construction Industry Council, Hong Kong 
CIRC Report Report on Construct for Excellence published by the Construction 

Industry Review Committee in 2001 
ECC Engineering and Construction Contract 
ECS Engineering and Construction Subcontract 
ECSC Engineering and Construction Short Contract 
ECSS Engineering and Construction Short Subcontract 
FIDIC International Federation of Consulting Engineers 
FC Framework Contract 
ICE Institution of Civil Engineers 
JCT Joint Contracts Tribunal 
PPC Project Partnering Contract 
PSC Professional Services Contract 
PSSC Professional Services Short Contract 
SC Supply Contract 
SSC Supply Short Contract 
TSC Term Service Contract 
TSSC Term Service Short Contract 
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Introduction 

 
The Report on Construct for Excellence published by the Construction Industry Review 
Committee in 2001 (CIRC Report) made a number of recommendations on how current 
procurement practices can be improved to facilitate the delivery of construction projects 
on time, within budget and to the specified quality standards. In particular, it called for 
"a change of culture and mindset among stakeholders in order to derive the full benefits 
of these improvement measures", and stated that "key participants in a project, including 
the employer, the designer, the engineer, the main contractor, subcontractors and 
suppliers, need to work together more effectively and efficiently to complete the project 
in a satisfactory manner. Experience in Australia, the UK and elsewhere demonstrates 
that a partnering approach to construction will enable all participants in the project to 
work together as a team rather than in competition with each other". 

The report also recommended that "in the longer term, to provide a solid foundation for 
the project partnering process, further consideration should be given to the integration 
of a partnering approach into the contractual relationship by developing a new form of 
contract that is based on co-operation, client focus and commitment to best practice for 
application to local construction project". 

In light of these recommendations, a publication entitled "Guidelines on Partnering" was 
issued by the CIC in 2010. The Guidelines provide an introduction to the different forms 
of partnering, including non-contractual partnering, contractual partnering and 
alliancing. The Guidelines also highlight certain issues to be considered when amending 
an existing form of construction contract to make it more partnering-friendly, as well as 
provide an introduction to the three standard forms of partnering contracts, namely the 
NEC3, JCT Constructing Excellence and PPC2000. 

Of these standard forms, the NEC3 suite of contracts has been the subject of much 
attention recently.  Designed as a collaborative form of contract, NEC3 has enjoyed a 
high profile particularly as a result of its use in the United Kingdom public sector 
projects.  NEC3 has become the United Kingdom's Office of Government Commerce’s 
contract of choice on construction projects and has been used on many high profile 
projects such as Heathrow Terminal 5 and the 2012 London Olympics. In other parts of 



 9 

the world, including Asia, the uptake has not nearly been as advanced, with local or 
in-house standard form contracts still very much in use on domestic projects, and FIDIC 
(or hybrids thereof) dominating the international projects scene. However, in some 
Asian countries, this may be set to change. In Hong Kong, the Development Bureau has 
adopted the NEC3 form in some public works contracts since 2009.  They cover 
contracts of different types and works categories with different payment options of the 
NEC3. In 2012, the Drainage Services Department completed a pilot run on NEC3 on a 
drainage project. The experience shared in Sections 2 and 3 are based on these projects 
experience in Hong Kong. The Hong Kong Government has committed to expanding 
the pilot on NEC3: it is understood that Works Departments will adopt NEC3 in all 
public works contracts as far as possible for tenders first gazetted in 2015 and 2016.  
There are also forums and seminars organised by Development Bureau, works 
departments and relevant organisations including the NEC Users' Group for sharing 
knowledge and experience in NEC3 with the trade practitioners. Training courses 
provided by local training providers are available to keep the industry practitioners 
informed of the relevant knowledge.   
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Purpose 

 

Standard form construction contracts such as NEC3 serve a variety of useful functions, 
including defining the obligations of the parties, allocating risks and limiting liabilities, 
making clear the insurance requirements, setting out the contract administration 
procedures and providing a framework for dispute resolution. The more familiar both 
the Employers and Contractors are with a form of contract, the less likely (at least in 
theory) the scope for dispute as to each party’s respective roles. NEC3 places a great 
focus on contract administration with the aim of reducing this risk even further. 

Given the increasing use of NEC3 contracts in Hong Kong, it is important to inform 
construction practitioners of this relatively new form of contract to the Hong Kong 
market, and to share knowledge and experience on its practical application. The Task 
Force on NEC3 Collaborative Contracts formed under the Committee on Procurement 
and Subcontracting of the CIC have put together a collection of Frequently Asked 
Questions for reference.  It is intended that this document be read as an adjunct to the 
CIC "Guidelines on Partnering" available at the CIC website (http://www.hkcic.org) 
which contains in Schedule 1 a useful summary of how NEC3 works. 

Principally, this document is intended to assist:  

(i) construction practitioners, including Employers, Consultants, Contractors and 
Sub-contractors, in deciding whether or not to adopt NEC3 for their specific 
projects; 

(ii) construction practitioners, in seeking ways to manage their NEC3 contracts 
effectively; and 

(iii) construction practitioners using traditional forms of contract, non-contractual 
partnering contracts and other forms of partnering contracts such as PPC2000, 
JCT Constructing Excellence, to learn from the valuable experience gained in 
relation to NEC3 contract management practices. 

This document is not intended to serve as a comprehensive guideline or commentary on 
the NEC3. Reference can be made to the NEC website (http://www.neccontract.com) 

http://www.hkcic.org/�
http://www.neccontract.com/�
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and relevant NEC publications (including the seven recently published "how to" guides) 
for further information. For practitioners who are new to the concept of contractual 
partnering or to NEC3, reference can also be made to the CIC "Guidelines on 
Partnering" referred to above. More detailed analyses of NEC3 and its operation can be 
found in a growing number of guides and textbooks. 
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Section 1 – What is NEC? 

This Section provides a brief overview of NEC. 

1.1. NEC3 provides a suite of contract forms. What are they? 

NEC3, published by Thomas Telford, a wholly owned subsidiary of the 
U.K. Institution of Civil Engineers (ICE), consists of a suite of standard 
contract forms designed to meet the needs of various project arrangements. 

The NEC has become increasingly popular since the first edition was 
published in 1993. The second edition, NEC2, was published in 1995. The 
third edition, NEC3, was first launched in June 2005 and slightly revised in 
2013 together with additional supporting material. 

References to NEC3 throughout this document are to the 3rd edition as 
revised in April 2013 unless otherwise indicated. 

The 12 standard contract forms comprising the NEC3 suite of contracts are 
listed below: 

• The Engineering and Construction Contract (ECC)  

• The Engineering and Construction Subcontract (ECS) 

• The Engineering and Construction Short Contract (ECSC) 

• The Engineering and Construction Short Subcontract (ECSS) 

• The Professional Services Contract (PSC) 

• The Professional Services Short Contract (PSSC) 

• The Term Service Contract (TSC) 

• The Term Service Short Contract (TSSC) 

• The Supply Contract (SC)  
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• The Supply Short Contract (SSC) 

• The Framework Contract (FC) 

• The Adjudicator's Contract (AC)  

The NEC3 suite also includes a series of guidelines and flowcharts to 
provide guidance on how to use each of the contract forms listed above. 

1.2. When should each of these contract forms be used? 

(i) The ECC is for the appointment of a Contractor for construction 
works using a wide range of procurement routes and including any 
level of design responsibility. It is suitable for capital works contracts. 

(ii) The ECS is for the appointment of a Sub-contractor where the 
Contractor has been appointed under the ECC. It may also be used to 
appoint a Sub-contractor under other forms of main contract, subject 
to reconciliation of defined terms – see [Question 3.7]. 

(iii) The PSC is for the appointment of a consultant to provide professional 
services, such as project management, quantity surveying, 
architectural and engineering services.  

(iv) The TSC is for the appointment of a Contractor for a period of time to 
manage and provide a construction service. It is suitable for 
maintenance and facilities management contracts and other unit rate 
term contracts, e.g. investigation and operation. 

(v) The SC is for both local and international procurement of high-value 
goods and related services including design. The SC is not intended 
for use where the contract workscope includes significant installation 
or commissioning. 

(vi) The FC is for the appointment of one or more Suppliers/Contractors/ 
Consultants to carry out construction works or to provide professional 
services on an "as instructed" basis over a set term. The work or 
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services instructed under a FC are best carried out under an NEC3 
contract (e.g. ECC). 

(vii) The AC is for the appointment of an adjudicator under an NEC3 
contract's dispute resolution provisions. It may also be used to appoint 
an adjudicator under other forms of contract. 

(viii) The ECSC, ECSS, PSSC, TSSC and SSC are the short form versions 
of ECC, ECS PSC, TSC and SC respectively. They are suitable for use 
on projects of relatively low complexity and risk. 

1.3. What are the characteristics of the NEC3 contracts in general? 

The NEC3 suite of contracts provides a legal framework as well as project 
management procedures which can be used on a wide variety of 
construction and engineering projects. The main characteristics of the 
NEC3 suite of contracts are flexibility and simple wording. One of NEC's 
main objectives is to act as a stimulus for good project management. 

(i) 

The NEC3 contracts are flexible modular forms of contract. For 
example, the ECC contains core clauses and a choice of main Options 
regarding pricing, risk allocation and payment mechanisms (e.g. lump 
sum, target cost and cost-plus). The ECC is then coupled with dispute 
resolution Options and a series of secondary Options which can be 
used to tailor the contract to suit project specific requirements. Under 
the ECC, design responsibility can also rest wholly or in part with 
either party.  The other NEC3 contracts have a similar flexible 
structure. [Question 1.5] lists out the main and secondary Options 
available in NEC3 contracts. 

Flexibility 

(ii) 

The NEC3 suite of contracts, as distinct from other traditional 
contracts, is written in non-legal English, using concise sentences and 
with limited use of legal terminology. Guidance notes and flow charts 

Simple wording and Clarity 
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for each of the different contracts are provided to help explain the 
drafting intent of the clauses. 

The contracts are organised in a user-friendly structure. There is 
minimal use of cross referencing between clauses and a clear 
numbering system which facilitates ease of use and helps users gain 
familiarity with the NEC3 content.  It is worth bearing in mind in this 
regard that some clauses normally found in conditions of contract for 
construction projects (such as provision for liquidated and ascertained 
damages) are to be found in optional rather than core clause (see 
[Question 1.5]) or need to be included in the Works Information which 
contains the specification(s) and other material. 

(iii) 

Good project management requires Employers, Consultants, 
Contractors and Sub-contractors to work collaboratively. The NEC3 
seeks to achieve this by setting out a clear division of the functions 
and responsibilities of the parties to promote accountability and 
transparency in their working relationship and collaborative working. 

Stimulus for Good Project Management 

The ECC in particular is intended to operate as a project management 
tool rather than just a contract.  To that end the ECC includes a 
detailed set of project management procedures which impose tight 
deadlines on both parties and require the effects of variations to be 
decided or agreed as work proceeds.  Through requiring early 
notification of risks and a constant dialogue between the parties, the 
ECC adopts an approach that is intended to result in timely and clear 
decision making by the parties and encourages them to proactively 
identify risks and openly share with each other solutions to problems 
encountered. Use of target cost options can further align common 
objectives of time and cost saving.  

1.4. What are the key differences between an NEC3 contract and a 
traditional contract used in Hong Kong? 
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The key differences between a NEC3 contract and a traditional contract can 
be summarised in terms of NEC's drafting philosophy, management 
approach, risk management approach and contractual practice. 

(i) 

See the comments on the flexibility, simplicity and clarity of the 
NEC3 contracts in [Question 1.3] above. 

Drafting Philosophy 

(ii) 

Unlike the traditional contracts which are commonly used in Hong 
Kong, NEC3 embodies partnering concepts (e.g. mutual trust and 
co-operation (clause 10.1) and multi-party partnering (Option X12)) 
and collaborative management working towards common goals. 

Management Approach 

The contract form requires not only timely decision making by the 
parties but also promotes transparency in such decision making 
process. For example, it requires the Project Manager to state reasons 
for his decisions which is not common in other traditional form of 
contracts. 

(iii) 

Through the innovation of the early warning notification system, the 
risk register and the risk reduction meetings, NEC3 encourages 
proactive risk identification and problem solving in an open and 
collaborative manner. 

Risk Management Approach 

(iv) 

There are a number of key differences between NEC3 and other 
traditional form of contracts.  Terms such as provisional sum, prime 
cost sums, and contingency sums are not used in NEC3. Procedures 
for claiming additional payment and extension of time which are 
usually separate have been replaced by a consolidated compensation 
event procedure. Also the final account process has been replaced by a 
procedure for deciding on additional costs during the works.  Users 

Contractual Practice 
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should therefore ensure they are familiar with such changes prior to 
engaging in an NEC3 contract. 

Generally, the NEC3 contracts focus more on project management than 
other forms traditionally used in Hong Kong. Compared to the traditional 
forms of contract, the NEC3 is more procedural and management intensive. 
Parties should be aware that training will ideally be required before the 
contracts can be used effectively. 

1.5. What are the main and secondary options under ECC, TSC and PSC? 

The ECC, TSC and PSC offer a range of main options to enable Employers 
to select a suitable pricing and risk strategy for the project in question. The 
contracts are coupled with dispute resolution options and a series of 
secondary options clauses, which can be used to tailor the contracts to suit 
project-specific requirements. 

The main Options available in ECC, TSC and PSC are listed below: 

Option A – Priced contract with activity schedule 

ECC 

Option B – Priced contract with bill of quantities 

Option C – Target contract with activity schedule 

Option D – Target contract with bill of quantities 

Option E – Cost reimbursable contract 

Option F – Management contract 

Option A – Priced contract with price list 

TSC 

Option C – Target contract with price list 

Option E – Cost reimbursable contract 
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Option A – Priced contract with activity schedule 

PSC 

Option C – Target contract 

Option E – Time based contract 

Option G – Term contract 

The secondary options clauses available in ECC, TSC and PSC are: 

Secondary Options* ECC TSC PSC 

X1 Price adjustment for inflation  √ √ √ 

X2 Changes in the law √ √ √ 

X3 Multiple currencies  √ √ √ 

X4 Parent company guarantee √ √ √ 

X5 Sectional Completion √ - √ 

X6 Bonus for early Completion √ - √ 

X7 Delay damages √ - √ 

X8 Collateral warranty agreements - - √ 

X9 Transfer of rights - - √ 

X10 Employer’s Agent - - √ 
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Secondary Options* ECC TSC PSC 

X11 Termination by the Employer - - √ 

X12 Partnering  √ √ √ 

X13 Performance bond √ √ √ 

X14 Advanced payment to Contractor √ - - 

X15 Limitation of Contractor’s liability for design 
    to reasonable skill & care 

√ - - 

X16 Retention  √ - - 

X17 Low performance damages √ √ - 

X18 Limitation of liability  √ √ √ 

X19 Task Order - √ - 

X20 Key performance indicators 
    (not used with secondary Option X12) 

√ √ √ 

* Note that Options specific to the United Kingdom relating to the United 
Kingdom legislation have not been listed above. 

1.6. Who are the main parties to the ECC contract? 

The main parties involved in the ECC are the Employer, Contractor, Project 
Manager and Supervisor.  The Employer and the Contractor are the legal 
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parties to the contract. The Employer appoints both the Project Manager 
and the Supervisor to administer the contract on its behalf. 

The Project Manager is usually appointed by the Employer at the feasibility 
stage. The Project Manager essentially manages the contract for the 
Employer with the intention of achieving the Employer's business 
objectives.  The Project Manager has considerable authority: he can 
change the scope of works, instruct the Contractor, certify payments and 
generally apply his managerial and engineering judgment. He must however 
act strictly in accordance with the contract and as an independent certifier. 

The Supervisor's role is to check whether the works are constructed in 
accordance with the contract. He oversees identification and rectification of 
defects, and is responsible for issuing the defects certificate. 

Both the Project Manager and the Supervisor must act in a spirit of mutual 
trust and cooperation as must the Contractor.  This obligation requires 
them to act reasonably and collaboratively and has potentially far-reaching 
consequences (see further below). 

1.7. What are the key differences between the ECC and TSC? 

The ECC is typically used between an Employer and a Contractor for 
engineering or construction works on a project (often referred to in Hong 
Kong as "capital works"). In contrast, the TSC is a form of contract by 
which a Contractor provides a service to an Employer for a period of time 
(a term) which is called the "service period" rather than carrying out 
construction work for a specific project. The TSC is suitable for engaging a 
Contractor to operate/maintain an existing asset for a period of time. The 
TSC is not normally used for major improvements of an existing asset (as 
this would normally constitute a new project for which the ECC would be 
more appropriate), but the TSC is occasionally used for minor betterment 
works. 

Under the TSC, the Service Manager manages the contract on behalf of the 
Employer. Under the ECC, contract management functions are undertaken 
by the Project Manager and Supervisor. 
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The TSC has fewer Options than the ECC. In the TSC there are 3 main 
Options while there are 6 in the ECC. The main Options not used in the 
TSC are Option B – Priced Contract with Bill of Quantities, Option D – 
Target Contract with Bill of Quantities and Option F – Management 
Contract. There are 13 secondary Options in the TSC while there are 18 in 
the ECC. The secondary Options not available under the TSC relate to 
design and time matters which are not usually relevant to a maintenance 
contract (e.g. sectional Completion, early Completion and delay damages). 

1.8. What factors should be considered in choosing main Options for a 
particular project? 

The first decision that needs to be made under the NEC3 is which of the 
main Options is appropriate for the project. This decision will normally lie 
with the Employer and his professional team and may occasionally involve 
the input of potential Contractors. 

The choice of a main option will depend on the preferred pricing 
mechanism and risk sharing approach, while the selection of secondary 
Options allows for a finer tailoring of the contract to the project at hand. 

Examples of the typical factors which ought to be considered when 
choosing the most appropriate main Option include: 

• Project objectives and constraints such as intended end use, site location 
and lead times for key elements; 

• Ability of the Employer and the Contractor to manage and bear risk; 

• Project complexity; 

• Project value; 

• Need for early completion;  

• Need for cost certainty; 

• Availability of suitable technical and managerial expertise and 
resources; 
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• Construction community knowledge and understanding;  

• Ability to adequately define the work scope at the outset and/or 
completeness of any design; 

• Experience of similar projects;  

• Level of transparency and accountability required; and  

• Ability to pre-qualify Contractors. 

See pages 38 to 41 of the CIC "Guidelines on Partnering" for a more 
detailed discussion of matters relevant to selection of the main Options 
under NEC3. 

It is not uncommon that the main Option selection exercise can generate 
more than one suitable Option. The Employer's project team would 
typically discuss any final recommendations thoroughly so as to ensure 
complete understanding and alignment to the agreed strategy and 
objectives. 

Further points for consideration when choosing the main Options can also 
be found in the Guidance Notes published by the NEC.
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Section 2 – Why choose NEC3? 

2.1. Who are the early adopters of NEC, locally and internationally? 

Since its first launch in the early 1990’s, NEC has accumulated an 
extensive user base. It is in use in over 16 countries, and by far the biggest 
uptake has been in the United Kingdom and on public sector projects. 
Users include government departments, utility providers, healthcare facility 
providers, banks, road and rail providers, and airport operators.  

In Hong Kong, early adopters of NEC include the Hong Kong Jockey Club, 
CLP Power Hong Kong Limited, the Hong Kong Academy School and 
various government departments, including the Drainage Services 
Department, the Highways Department, the Architectural Services 
Department, the Water Supplies Department and the Civil and Engineering 
Development Department. MTR Corporation Limited is now to trialling 
NEC3 on one of its smaller projects. 

2.2. What are the expected benefits of using NEC3 in Hong Kong? 

The NEC suite of contracts was drafted in response to perceived industry 
shortcomings in the United Kingdom which were similar to the problems 
identified in Hong Kong in the CIRC Report published in 2001. See the 
CIC "Guidelines on Partnering" for detailed discussion of this issue. The 
NEC3 contracts aim to address such shortcomings through the introduction 
of modern project management techniques and the resolution of claims and 
disputes during the project and through encouraging a fundamental change 
in attitudes between the various project participants.  

The anticipated benefits of using NEC3 in Hong Kong include: 

(i) A change of mindset leading to a more collaborative and 
co-operative attitude from project participants at all levels leading to 
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better focus and more efficient project outcomes. A totally new form 
of contract is also seen as a catalyst for culture change; 

(ii) Stronger commercial drivers to deliver common goals through the 
use of pricing options such as target cost with pain/gain sharing; 

(iii) An increased focus on the proper planning of projects with early 
contractor involvement leading to early problem recognition and 
mitigation; 

(iv) An emphasis on speedy decision making, to assist project progress; 

(v) More equitable risk sharing geared to the parties' own circumstances 
(rather than risk transfer for its own sake) leading to better 
management of risk; 

(vi) Early agreement of variations thereby reducing delay and uncertainty 
through the final account process; 

(vii) Speedy and neutral dispute resolution, thereby reducing the potential 
for time consuming and expensive disputes; and 

(viii) Faster and safer construction better quality with fewer defects and 
improved financial outcome. 

2.3. What are the key considerations in deciding whether to adopt an ‘all 
NEC’ approach for a project, or on selected packages? 

There are real benefits in standardising contract terms, procedures and 
standards across all of the project participants, and in ensuring that there is 
an alignment of the objectives of the various parties. Conflicting conditions, 
procedures and terminology have the potential to hinder efficient execution 
of the project works and can generate disputes. The London Olympic 
Delivery Authority for example chose to use the whole suite of NEC3 
contracts for procuring all fixed assets and infrastructure for the 2012 
London Olympics.  More immediately, it would be prudent to use the 
ECS with the ECC to ensure back to back terms. 
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2.4. What are the challenges experienced in delivering an NEC3 project? 

To realise the benefits indicated in the answer to [Question 2.2], there is a 
need to invest extra time and effort and therefore cost during the 
implementation phase of an NEC3 project. Some of the typical challenges 
experienced both at the implementation phase and throughout an NEC3 
project are: 

(i) Getting buy-in from key internal stakeholders; 

(ii) For first time users, selecting the right project as trial or pilot, and the 
most appropriate NEC3 form of contract; 

(iii) Ensuring that any modifications made to the NEC3 form preserve the 
fundamental characteristics of NEC3 and that any modifications are 
consistent with the terms and concepts used in NEC3 and its 
collaborative ethos rather than just replicating traditional forms of 
contract and administrative procedures; 

(iv) Communicating with the supply market to get them prepared for 
tendering; 

(v) Training for staff including Employers, Contractors, Sub-Contractors 
and Consultants; 

(vi) Ensuring the proper enforcement of process during the construction 
phase; 

(vii) Engaging experienced NEC3 practitioners throughout the process 
with regular review and, if necessary, seeking support from top 
management and taking corrective actions;  

(viii) Implementing necessary administrative resources in managing NEC3 
specific features; and 

(ix) Keeping up with NEC3's demanding programme requirements in 
relation to notification, submission and assessment processes.  In 
particular, time-driven procedures for making and assessing claims 
for additional payment and extension of time (compensation events) 
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must be complied with and this is likely to demand significant 
project management resource for both parties. 

2.5. What are the critical factors in the successful implementation of an 
NEC3 contract? 

The critical factors for a successful implementation of the NEC3 include: 

(i) Establishing a willingness to change existing practices with clear 
targets of benefits to be realised; 

(ii) Top management commitment, and a strong well-trained on-site 
team;  

(iii) Selecting the right team with key personnel having good people 
skills who are receptive to collaborative relationships; 

(iv) Experienced NEC3 practitioner support throughout whole process of 
selecting, drafting and performing the NEC3 contracts; 

(v) Continuous efforts to build and maintain collaborative culture within 
the project team including representatives of the Employer, 
Contractor, Sub-Contractor and Consultant; 

(vi) Regularly reviewing progress and if necessary seeking support from 
top management and taking corrective actions, including change of 
key personnel; and 

(vii) Early engagement of internal stakeholders responsible for 
governance in establishing control procedures.  

2.6. Can I use my standard terms and conditions and modify them to 
 incorporate the spirit of collaboration and management framework of
 NEC3? 

CIC supports any form of collaborative working and contractual or 
non-contractual partnering that will drive mutual trust and cooperation, 
joint risk management and an enhanced project management framework. 
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Employers may customize the extent and pace of change to suit their own 
circumstances. 

When choosing contractual partnering, an Employer can either create or 
modify its own form of contract, or select a standard form of contract, 
such as NEC3, that is specifically written for a collaborative or partnering 
relationship. While modifying an Employer's current form of contract has 
the advantage of starting with a form that is familiar to internal staff and 
the usual Contractors, particular attention should be paid to ensuring the 
terms and conditions will support collaborative behaviours of both parties 
that the Employer now wants and alerting those concerned to the 
implications of the changes made. 

Like any form of contract, the key to success is to invest appropriate 
resources in adopting or creating an internally-consistent contract, 
changing people's behaviour and adhering to progress management 
processes. This is particularly important when committing to collaborative 
working, the challenges of which are frequently underestimated, in terms 
of training, resources, cultural development and building trust among the 
parties. 

Should an Employer wish to incorporate some features of NEC3 into his 
own standard form of contract, great care and effort should be taken to 
ensure that all relevant clauses are changed to form a coherent set of terms 
and conditions and that the supporting commercial and management 
frameworks are in place, whilst respecting any copyright restrictions 
applicable to the NEC3 documents. 

2.7.  The NEC3 includes target cost as a procurement option for projects. 
Why would an Employer choose target cost over the conventional 
approach, e.g. lump sum contract? 
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If the scope of the works on a project can be properly defined, contract 
documents well prepared, contract risks appropriately identified and 
allocated, and proper tendering procedures utilised, a lump sum contract 
can provide demonstrable value for money. 

However, at the other end of the scale, in situations where the work scope 
cannot be so precisely defined, or where time restrictions mean that 
comprehensive contract documents cannot be prepared in time for works 
to commence; or where particular risks cannot fully or meaningfully be 
quantified, or where "lowest cost" is not as important as other project 
success factors such as timely completion, it may often be appropriate to 
consider one of the alternative payment mechanisms, such as the 
alternatives offered by the NEC3. 

A target cost contract is essentially a prime cost reimbursement contract 
with an additional pain/gain share apportionment, in a pre-agreed ratio, of 
the difference between the final cost and an initial "target" estimate of 
outturn cost. The target cost form of procurement is the most popular form 
of NEC3 ECC contract in use since it offers Employers competitive 
tenders of site management costs and profit, an open-book financial 
arrangement, and a joint financial incentive for post-contract costs to be 
minimised. One of the benefits of target cost is that it enables work to start 
if required prior to detailed design and production of bills of quantities and 
the formal tendering process. If properly managed this early start should 
facilitate earlier completion. 

Under a target cost contract, Employers are able to benefit from 
competitive tender prices whilst having the option of completing design 
and construction in parallel. They are also able to mitigate the effect of 
risk-premiums included by tenderers for unquantifiable risks. In addition, 
Employers and Contractors may also be able to benefit from savings in 
project cost where a gain-share is realised. Risks which are compensable 
will adjust the target. Contractor risks will become part of pain share or 
gain share. Unquantifiable risks which would have been allowed for but 
do not materialize are not paid. 



 29 

2.8 To date, NEC3 experience is mainly in public sector and 
infrastructure projects. Are the stated benefits of the NEC3 also 
applicable to the private sector? 

The benefits indicated in [Question 2.2] above regarding cost, time and 
quality are equally applicable to both public and private sectors. However, 
the NEC3 is a contract which requires some upfront investment and 
training for these benefits to be realised. It requires a high standard of 
management and the right level of resources, so it tends to attract 
government bodies and private organisations who have the capital, time 
and incentive (in terms of the volume of projects) to invest in getting the 
full benefits offered by NEC3. 

There are increasing examples of NEC3 use outside government. In Hong 
Kong this includes use by the Hong Kong Jockey Club, CLP Power Hong 
Kong Limited, the Hong Kong Academy School and MTR. As more 
NEC3 projects are procured by the private sector, the more efficient and 
proficient the industry will become at using the standard forms, and the 
more benefits that will accrue to industry participants as a whole.  

Section 3 – How to use the NEC3? 

General 

3.1. I am new to NEC3. How should I get started? 

A good place for up to date, free introductory information is the NEC3 
website, www.neccontract.com. The NEC3 also publishes a set of detailed 
Guidance Notes and "how to" guides. The Guidance Notes explain the 
evolution, ethos and flexibility of the contracts. They also explain how the 
base NEC3 contracts implement the main Options and the various 
secondary Options to create contracts and a procurement route appropriate 
for each project. Regardless of which main and secondary Options are 
selected, the contract will retain its core focus on collaboration and the key 
obligation for the parties to work in a 'spirit of mutual trust and 
co-operation'. 
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Apart from being written in plain English, the NEC3 is short compared to 
most standard form contracts. It is therefore a contract which can (and 
should) be read in full at an early stage as this is the best way of gaining 
familiarity and understanding while bearing in mind that the core clauses 
are not comprehensive. All the NEC3 ECC procurement routes use the 
same basic core clauses with limited additional clauses applying for each 
Option.  Those new to the form may wish to read first the various Options 
of the ECC contract which best align with the procurement route they are 
most familiar with.  This will probably be the easiest way to identify and 
absorb the different style and approach of NEC3. 

A variety of service providers offer regular training workshops, seminars 
and conferences on NEC3 in Hong Kong.  For those seeking a detailed 
text and commentary on the form, reference can be made to publications on 
NEC3 such as those mentioned above. 

3.2. Simple English and non-legal language are used in NEC3 contracts 
with the objective of clarity and simplicity. Is there any danger of 
ambiguity in the interpretation of this contract and a "legal vacuum" in 
the absence of legal precedents? 

There have been very few reported court cases on NEC forms of contract 
(as opposed to unreported arbitration and adjudication awards) so there 
is certainly an argument that the lack of judicial consideration may cause 
problems of interpretation. Indeed, in one of the few reported cases an 
English judge expressed some concerns over the style of wording but he 
also noted that the style has its adherents within the industry. 

However, it should be remembered that even the longer, well established 
contract forms generate difficult issues of interpretation and the case law is 
not always as extensive or clear as is often thought. For example, there have 
been many cases over the years grappling with issues such as ownership of 
float (a point addressed expressly in NEC3) and concurrent delay. General 
principles of contract interpretation will apply to the NEC3 as they do to 
other contract forms, and reported cases where contract language is similar 
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if not identical can be used as guide (although words used in one contract 
do not always mean the same when used in a different context). 

Hopefully, the accessible style of the NEC3 will make it easier for those 
responsible for operating live contracts on a day to day basis to understand 
and discharge their obligations. Where parties embrace the collaborative 
spirit of NEC3 then the plain language should assist them in working 
together and reduce the chances of disputes arising in the first place.  
There is however a risk that a failure to comply with tight contract 
deadlines will result in a dispute, often with unpredictable consequences. 

Early Warning and Risk Registers 

3.3. How does the early warning system under NEC3 work to manage 
risks? 

A key feature of ECC is that both the Contractor and Project Manager are 
required to notify the other in writing of any matter or risk they become 
aware of which could adversely affect time, cost or quality of the project. 
Upon this notification, either the Contractor or Project Manager may 
require the other party to attend a risk reduction meeting at which they are 
required to cooperate in identifying actions to avoid or mitigate the matter 
or risk in question.  The Project Manager is required to record all these 
risks on a "Risk Register" (which also includes risks identified in the 
Contract Data prior to the commencement of the contract). The purpose of 
the Risk Register is to record both the identified risks and the actions to be 
taken to address them.  

This procedure is designed to encourage proactive, open engagement and 
collaboration to identify and jointly manage risks for the parties' mutual 
benefit.  It is important for parties to be aware that this is a management 
procedure and is not intended to be used to allocate responsibilities or 
determine entitlements to additional time and money. Claims for additional 
time and money must be addressed separately through the compensation 
event provisions. The fact that the risk register is a management procedure 
and not a contractual tool for the allocation of responsibility can cause 
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confusion to those not experienced in the use of the NEC3. Parties should 
be made aware of this so that they make proper use of the compensation 
event procedure. 

Proper engagement with the early warning procedure is a key factor in the 
success of an NEC3 project and one of the main ways in which mutual 
benefits can be derived. For new NEC3 users, this is one of the more 
challenging features of NEC. 

3.4. How often should I notify an early warning of time or cost overrun? 

The short answer is: as often as a risk arises. This process can also be used 
to inform one another of positive opportunities that may arise from time to 
time.  

Though the early warning process is completely separate from the 
compensation event process, the Contractor needs to be aware that if he 
fails to notify an early warning, and the Project Manager is of the view that 
it is one which an experienced contractor could have given, the Project 
Manager will, when assessing the subsequent compensation event, evaluate 
the event as if the Contractor "had given an early warning" (core clause 
63.5). This would obviously have a detrimental effect on any compensation 
event claim. 

Subcontracts 

3.5. Will the adoption of NEC3 prejudice the existing pre-tender naming of 
specialist Sub-contractors on government projects? 

NEC3 does not create any restriction on naming specialist Sub-contractors 
or specialist Suppliers, or including a list of “approved” specialist 
Sub-contractors or Suppliers, or requiring specialist Sub-contractors or 
Suppliers to be on a stated Government/Employer list, even when target 
cost or cost reimbursement contracts are selected.  However, some target 
cost contracts with pain/gain share arrangements might require that 
specialist Sub-contractors are selected also through competitive tendering 
with a view to securing the most advantageous terms and hence maximising 
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the chance of a gain share. Such particular requirements for projects can be 
introduced through additional clauses (known as "Z" clauses) or in 
appropriate cases by including relevant provisions or requirements in the 
NEC3 Works Information (which typically includes the specifications). In 
any case, care should be taken when naming such specialists as the 
Employer may carry further risks than just stating the quality of work 
required, leaving the Contractor to decide how best to achieve such 
standards. 

3.6. Does the Project Manager have a say in the selection of 
Sub-contractors? 

This is a common issue for conventional contracts and for some NEC3 
options. The usual practice to manage this conflict is that the Project 
Manager has a contractual right to accept (or not accept) a Sub-contractor. 
Under the ECC terms and conditions the Contractor must obtain the Project 
Manager's acceptance of both the proposed Sub-contractor and the 
subcontract terms (unless an NEC3 subcontract is used). The Project 
Manager is only entitled to not accept a Sub-contractor if he considers that 
the Sub-contractor will not be able to perform adequately to allow the 
Contractor to provide the Works as required under the main contract or if 
there is no obligation on the Sub-contractor to act in a spirit of mutual trust 
and co-operation. 

Of course, deciding whether a Sub-contractor can perform adequately 
requires the application of subjective judgment. As noted in Section 1 above, 
the rationale for using NEC3 is to enhance good project management and 
promote co-operation and reduce confrontation through a spirit of mutual 
trust and co-operation among the contract parties. Conflicting objectives 
between the Contractor and Project Manager in the selection of 
Sub-contractors should be weighed and balanced against elements such as 
track record, technical competence, resources and cost benefits for the 
project.  Adoption of a collaborative spirit to respect the interests of all 
parties is the key success factor to reach a collaborative decision serving 
interests in common and is a key requirement of NEC3. 
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Performance incentives, can be introduced to encourage the Contractor to 
achieve project objectives of the Employer, including engaging good 
Sub-contractors. NEC3 secondary Option X20 allows for setting Key 
Performance Indicators and incentives. 

In the case of target cost contracts, if the Employer wants to play a part in 
the selection and procurement of Sub-contractors, the Employer should 
consider incorporating relevant procurement procedures such as a 
“Subcontract Management Plan” in the Works Information. 

3.7. Should NEC3 ECS (Subcontract) be used where the Main Contract is 
not an NEC3 ECC? 

It is envisaged that the ECS be used for the appointment of a Sub-contractor 
where the Contractor has been appointed under the ECC. Although in 
practice the ECS is not always used, its use for Sub-contractors is a way to 
promote partnering and spirit of mutual trust and cooperation down the 
contractual chain to lower tier Sub-contractors and is strongly 
recommended. If the main contractor has not been appointed under the ECC, 
then should the ECS also not be used for the appointed Sub-contractor? 
Users should be very cautious about using the ECS in that situation, and 
seek advice from experienced NEC practitioners. Subject to that advice, and 
any consequent revisions being made to the proposed contract terms agreed 
between the parties, in principle there is no bar in those circumstances to 
using the ECS. 

Avoiding pitfalls in use of the NEC3 

3.8. Explain how to overcome the following pitfalls: 

(a) With an open-book and collaborative approach, there are 
governance risks including the perception of collusion. 

Governance risks including perceptions of collusion can be reduced 
by: 
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(i) Reviewing the records kept and procedures adopted by the 
Contractor for preparing the monthly payment applications.  

(ii) Reviewing the procedures adopted by the Project Manager in 
assessing the Contractor's payment applications. 

(iii) Engaging a third party to assess whether both the Project 
Manager and the Contractor have followed the procedures 
related to payment applications and assessment respectively 
and to audit the amount certified by the Project Manager on a 
regular basis. 

The CIC "Guidelines on Partnering" has included useful guidelines 
from ICAC on partnering which are relevant to NEC3 contracts: see 
pages 16 to 17 of the Guidelines.  

Apart from that, the ICAC has devised a number of administrative 
measures for users to consider if there is any concern of corruption 
risks, users may refer to the ICAC website (http://www.icac.org.hk) 
for more details. 

(b) Some Employers add 'Z' clauses (i.e. bespoke additional clauses), 
which some may view as contrary to the purpose of NEC3. 

One of the NEC3 characteristics is that its use should stimulate 
collaboration, co-operation and good management of the relationship 
between the parties. Where consideration is given to adding clauses 
from conventional contracts they should be reviewed carefully to 
ensure they are necessary and to ensure their compatibility with NEC3. 
Use of adversarial and subjective terms in particular should be 
avoided. 

(c) Some differences in definitions of terms compared to conventional 
contracts cause confusion and could incur risks and commercial 
consequences for project delivery. 

The use of definitions or terms from conventional contracts should be 
reviewed to ensure their consistency with NEC3 terminology and 
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avoided where possible. If any definitions or terms under conventional 
contracts are included in NEC3 which result in ambiguities and 
inconsistencies then the Project Manager is required to resolve such 
ambiguities and inconsistencies by issuing an instruction. NEC3 
training/briefing sessions ideally should be held before tendering to 
enhance the Employer's and tenderers' understanding of the 
differences between NEC3 and other contract forms and to promote 
understanding of NEC3 structure and philosophy. 

(d) The time frame for giving a reply to a communication under NEC3 
is very tight. What could be done to better ensure compliance with 
the time frame? 

The intention of the timescales is to promote good project 
management with a proactive approach. Hence, it is recommended 
that these should be followed whenever possible and NEC3 
training/briefing sessions held before the project commences. 
However, under certain circumstances which make it difficult for the 
parties to abide by the timescales, the Project Manager and the 
Contractor can agree to extend most time-frames. Indeed, if this is 
foreseeable, then parties should seek to amend the standard timescales 
when preparing contract documents though too relaxed a timetable 
may undermine the key NEC3 principle of rapid and effective 
decision-making. 

3.9. Will NEC3 demand greater quantity surveying or contract 
administration input to deal with new features such as early warning, 
risk management and, compensation events as well as open book, 
gain/pain sharing? 

In short, yes at least, during the construction phase. The NEC3 contract 
requires real-time project management and decision making. The contract is 
very procedural and management intensive and generally requires all 
changes to time and financial entitlements from compensation events to be 
assessed contemporaneously with the events arising and preferably before 
change is instructed. If NEC3 is operated correctly then entitlements are 
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agreed during the life of the project and not some months or even years after 
project completion. NEC3 requires greater levels of resource and 
supervision from both the Employer and the Contractor with a broad range 
of skills (e.g. quantity surveyors and planners familiar with or trained in 
NEC3). However, such increased management resources are generally 
considered to be offset by (i) higher chances of improved project outcomes 
(ii) greatly reduced final account work periods after completion and (iii) 
reducing the risk and expense of long-running disputes.  

Mutual Trust and Co-operation 

3.10. NEC3 is aimed at promoting co-operation and reducing confrontation 
through the spirit of mutual trust and co-operation. Are these 
enforceable obligations? 

Clause 10.1 of the ECC is the very first clause in the contract and provides 
that: 

"The Employer, the Contractor, the Project Manager and the Supervisor 
shall act as stated in this contract and in a spirit of mutual trust and 
co-operation". 

The English courts have not yet considered the exact legal implications of 
this obligation under an NEC3 contract, but have recently made clear that the 
scope of any good faith obligation will very much depend on the context. For 
example in the recent case of Mid Essex Hospital Services NHS Trust v 
Compass Group UK and Ireland Ltd (t/a Medirest) [2013] EWCA Civ 200, 
the Court of Appeal looked at the extent to which a good faith type obligation 
may operate within the ambit of contract law. The Court of Appeal took the 
opportunity to reiterate that no general doctrine of good faith exists in 
English contract law before interpreting very narrowly the scope of an 
express good faith obligation. 

In another Court of Appeal decision in Northern Ireland, Northern Ireland 
Housing Executive v Healthy Buildings (Ireland) Limited [2014] NICA 27, 
the Court of Appeal applied Clause 10.1 to the language of Clause 61.1 in 
deciding that the employer was bound to give a written notification of the 
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compensation event under the circumstances.  Although the judgment did 
not shed any light as to how and to what extent Clause 10.1 was applied to 
this effect, it appears that Clause 10.1 will be applied in appropriate 
circumstances to aid interpretation of all duties and obligations under NEC3. 

In Hong Kong, it is likely that courts, arbitrators and (potentially)  
adjudicators1

NEC3 also embodies co-operation in an enforceable way through various 
mandatory notices and other procedures which require the parties to 
communicate frequently and consider problems jointly within time limits. 
These include: (i) the early warning procedure to identify and jointly 
manage risks; (ii) a requirement to regularly review, update and agree 
programme; and (iii) obligations to promptly notify and seek agreement of 
the consequences of compensation events which may entitle the Contractor 
to more time or money. 

 will treat the obligation to act in a spirit of mutual trust and 
co-operation as one which binds the parties although the nature and extent of 
the obligation are hard to define due to the lack of NEC3 related case 
authorities. The obligation is most likely to be relevant when considering 
how parties behave in relation to their other duties and entitlements under 
the contract. For example, a Project Manager who rejected a programme or a 
quotation for a compensation event on the basis of an inconsequential failure 
to provide information precisely as required by the contract might well be 
held not to have acted in a spirit of mutual trust and co-operation thereby 
creating a compensation event.  Similarly, a Contractor might be held to 
have failed to submit a valid quotation under the compensation event 
mechanism if it did not follow the contract requirements and prepared an 
unreasonable quotation with self interest in mind. 

3.11. Are there any provisions in NEC3 which require the Project Manager 
to act as an independent contract administrator exercising impartiality 
and fairness at all times? What is the resolution mechanism for the 
Contractors/Sub-contractors to raise objection or appeal on any act or 
omission committed by the Project Manager? 

                                                 
1See [Question 3.11] and [Question 3.26] on the issue of adjudication in Hong Kong under NEC3. 
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The ECC forms do not provide expressly that the Project Manager must act 
independently and fairly at all times. However, the position at common law 
is that where a third party acts as certifier it is generally implied into the 
contract between the Employer and the Contractor that the third party must 
act in a fair and unbiased manner. Also, Employers must not interfere with 
the certifier's duties. 

It was held in the English case of Costain v Bechtel 20052

NEC3 provides a rapid right to adjudicate in the event of a dispute over an 
action by the Project Manager. However, the Employer may replace the 
standard NEC3 dispute resolution provisions and so it is necessary to 
carefully check what rights the parties have to bring challenges. For example, 
in some cases standard provisions have been replaced to provide for the 
Project Manager to first decide a dispute (similar to an Engineer's decision) 
followed by mediation and/or adjudication, with arbitration as the final 
mechanism deferred until after Completion. Such an approach may be 
counter to the problem-solving ethos of NEC3. Another approach has been 
to provide for rapid reference of disputes through a party/party escalation 
process using a Dispute Resolution Advisor who can recommend particular 
dispute resolution options but in the absence of agreement, discrete disputes 
can be referred directly to a short form arbitration procedure. This latter 
procedure provides a more rapid (although not immediate) right to seek a 

that this principle 
applies to Project Managers under the NEC. This means that Project 
Managers must act fairly and impartially when making assessments or 
decisions and Employers must not interfere. There are, however, some 
functions performed by the Project Manager, where acting purely as an 
agent for the Employer, will not be under a duty to act fairly or impartially – 
for example, if the Employer decides to change or suspend the works the 
Project Manager would have to issue the relevant instructions at the 
Employer's request. However, the Project Manager would then have to act 
fairly and impartially in assessing and agreeing any additional entitlements 
to time or money. 

                                                 
2[2005] EWCH 2018 
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determination of a dispute relating to an action or inaction of the Project 
Manager. 

3.12. Is there any restriction on parties amending the NEC3? 

The general position is that parties are free to agree whatever contractual 
terms are acceptable to them. There is no restriction on parties amending and 
adding to the standard NEC3 conditions. In this regard NEC3 is no different 
to other standard forms of contract, although it expressly recognises that the 
parties may wish to include their own bespoke conditions (i.e. 'Z' clauses) as 
noted below

It is often said that if NEC3 is to be used it should not be amended as that is 
contrary to the whole ethos of a contract which is drafted in simple language 
and which has mutual trust, co-operation and collaboration at its heart. 
Where Employers select NEC3 they usually wish to adopt the fundamentals 
of the NEC3 approach including: the obligation to act in a spirit of mutual 
trust and co-operation, the early warning procedure and prompt notification 
and valuation of compensation events.  However, the NEC3 recognises that 
additional conditions of contract may be necessary and provides expressly 
for them to be set out as "Z" clauses by the parties. Clauses which are 
typically added relate to project specific requirements such as insurance, 
confidentiality and copyright.  

.  

When amendments are to be made to NEC3 (or a party is reviewing an 
amended contract) it is important that great care is taken to ensure that they 
are consistent with the operation and terminology of NEC3. Given the 
unique nature of these the risk of inconsistent, conflicting and ultimately 
ineffective amendment is arguably greater with NEC3 particularly where 
parties try to "bolt on" their normal contract amendments which have been 
created for use with more 

Behaviour and Partnering 

traditional forms. 

3.13. Is it necessary to adopt secondary Option X12 (Partnering) to form the 
partnering relationship? 
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The standard NEC3 form is often regarded as a partnering-type contract 
given its focus on collaborative management and procedures and the core 
obligation for the parties to act in a spirit of mutual trust and co-operation. 

However, Option X12 is to be used for multi-contract partnering, e.g. 
Employer-Contractor-Sub-contractor; and therefore it is not applicable to the 
two parties to a single NEC3 contract in isolation. It is possible for parties to 
adopt their own preferred approaches to partnering through the use of "Z" 
clauses (i.e. bespoke additional clauses) or separate partnering charters 
which do not modify the underlying NEC3 obligations. 

For further detail on the use of Option X12 see page 37 to 38 of the CIC" 
Guidelines on Partnering". 

3.14. Do you consider that regular risk reduction meetings between the 
Project Manager, the Supervisor and the Contractor are useful to 
promote mindset changes and proactive behaviour and working 
relationships among project parties? 

Approached in the correct collaborative spirit and with appropriate 
leadership all types of meetings should contribute to a trusting relationship, 
provided that the parties joining the meetings are willing to work with each 
other to resolve problems/project risks. 

Regular risk reduction meetings can help parties to monitor the risk items 
and follow-up actions. If parties work together to solve problems in a timely 
fashion and in turn achieve cost and time savings, then it would definitely 
help in enhancing the working relationship. 

Under the ECC both parties are required and entitled to notify early 
warnings of risks to time, cost or quality and to convene "risk reduction 
meetings". Having a regular forum to address risks could fit with this 
procedure and, if frequent enough, could avoid the administrative burden of 
organising ad-hoc meetings when early warnings are notified. 

3.15. What is the best way to direct or change the mindset of a contracting 
party who is a first time user of NEC3? How can partnering behaviour 
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best be established and the performance of the project team monitored 
during project implementation? 

Top management commitment, delegation of necessary authorities, and 
providing appropriate training and opportunities for teams to engage are all 
essential. 

The mindset and behaviour for people running a successful NEC3 project 
should be open-minded, willing to listen to alternative ideas, proactive in 
sorting out issues, respecting the other party and treating them as a partner 
and with good communication and teamwork skills. Parties should ensure 
that senior personnel assigned to NEC3 projects adopt these approaches.  
Similarly, Employers should require tenderers to demonstrate their 
partnering and collaborative working capabilities during the 
pre-qualification and tender assessment stages. 

Training should include both behavioural training on mindset, and practical 
training on NEC3 characteristics. It is important that those who work on an 
NEC3 project appreciate that there will be more notices and procedures and 
that this is not necessarily evidence of parties being "contractual", but is 
actually aimed at good management and the avoidance of unexpected cost 
overruns and disputes. 

It is also a good idea for project teams to recognise their achievements and 
identify where their collaborative approach has brought mutual benefits. 

3.16. How can Employers and Project Managers adjust to and accept the 
high level of notifications and warnings required by NEC3 and accept 
them as good management not confrontation? 

This is a matter of behavioural and cultural change. Training, joint 
workshops and experience on live projects are all going to be "key" to 
achieving this. 

It is also fundamentally important that Project Managers and Employers 
appreciate that the reason NEC3 requires early warnings and prompt 
notifications is to enable early management of risks and issues that could 
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otherwise lead to greater problems and more entrenched disputes at a later 
date. 

Contractors have a part to play in ensuring that all early warnings and 
notifications are submitted in a collaborative spirit and that genuine efforts 
are made to manage and reduce risks and claims, and to minimise 
unsubstantiated and/or doubtful claims. This is the best way of 
demonstrating that the relatively high level of warnings and notifications 
will actually deliver better outcomes and savings over the course of a 
contract. 

More effort in the short term leads to fewer problems in the long term. 

Payment 

3.17. Are there any guidelines for assessing interim payment under ECC 
main Option C or D (target contract)? 

General guidance is available from the NEC3 Guidance Notes. Options C 
and D provide for payment of Defined Cost plus Fee. Difficult issues can 
arise as to whether specific types of cost fall within the meaning of Defined 
Cost or are to be treated as excluded Disallowed Cost. Critical to success on 
Option C and D contracts is to ensure that parties collaborate in agreeing the 
systems and records which will be used to evidence, validate and agree 
Defined Cost, and the audit procedures thereof. 

3.18. If work scope is uncertain, how does the NEC3 deal with it? Is it by 
including provisional sums, prime cost sums, prime cost items or 
contingency sums? 

There are no provisional sums, prime cost sums, prime cost items or 
contingency sums in NEC3. NEC3 seeks to address uncertainty through the 
compensation event mechanism or through allocation of specific risks to the 
Employer or the Contractor. 

Under Options C and D (target contracts), the Target is adjusted from time 
to time to take into account compensation events whereas the Contractor is 
paid on the basis of Defined Cost plus fee.  In essence, the financial 
implication of uncertainty in work scope will be reflected in the pain/gain 
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share that is dependent upon the difference between the Target and Defined 
Cost plus fee. 

3.19. How do we prepare a good estimate of the target cost at tender stage? 

In order to enhance the accuracy of the estimation of the target cost at tender 
stage, the following steps are recommended to be taken by either or both of 
the Employer and the Contractor (as appropriate): 

(i) The preparation, and inclusion in the tender documents, by the Employer’s 
team of detailed, accurate and unambiguous requirements and site and 
interfaces data. 

(ii) Thorough studying of the tender documents so as to have a full picture 
of the scope of works and the contractual responsibilities of the 
Contractor. 

(iii) Preparation of a comprehensive schedule of work items showing 
detailed descriptions of sub-divided work items so as to facilitate 
payment application and assessment processes. 

(iv) Pricing the schedule of works based on the current market prices of 
the works by referring to quotations from potential Sub-contractors 
and/or Suppliers. 

(v) Some work items may be priced by combining the labour, material 
and plant costs. All cost components should be based on the current 
market prices. 

(vi) Allowance for inflation should be included unless Option X1 (Price 
adjustment for inflation) is used. 

(vii) The Contractor should have a clear understanding of the implications 
of various fee percentages before providing them as part of the 
Tender. 

Although the Contractor is reimbursed Defined Cost expended for work 
done during the performance of the works under an NEC3 target contract, at 
completion the Contractor has to bear a share (a 'pain share') of the Defined 
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Cost if the Price for Work Done to Date exceeds the total Target Price in 
accordance with pre-agreed share percentages in the Contract Data.  
Likewise, if the Price for Work Done to Date comes out less than the total 
Target Price, the Contractor receives a share of the saving. The risk of 
unexpectedly large pain/gain share will be minimised if the tendered target 
price has been prepared as accurately as possible including careful 
assessment of both the positive and negative risks. 

Programming 

3.20. What is the purpose of the NEC3’s programming requirements? Are 
they necessary, especially for medium or smaller contracts? 

Programming is a very important element in NEC3. Both the initial 
programme and its revisions have to be submitted to the Project Manager for 
acceptance within the timeframe specified in the Contract Data. The 
Accepted Programme not only enables all the parties to monitor the works 
progress, but also provides a basis for assessing the time impacts of 
compensation events. Submission of programme is not a condition precedent 
to works execution by the Contractor.  In order to provide motivation to the 
Contractor to submit a programme within the period specified in the contract, 
one quarter of payments due will be retained until a programme showing 
what the contract requires has been submitted. 

Much more detailed requirements for programme are listed in NEC3 as 
compared to other standard forms of contract, including elements like float, 
time risk allowance, procedures set out in the contract and principal 
equipment and other resources planned to be used. Although the drafters 
realised that these requirements impose a burden at least on the Contractor, 
it was considered that the required information and programming practices 
are essential for better project management and to help avoid and resolve 
disputes arising out of time related issues. Therefore, they are still 
considered necessary even for medium or small scale contracts in order to 
achieve the objectives of NEC3. 
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3.21. What if the Contractor is unable to provide a programme fully 
compliant with the NEC3? 

Parties entering into an ECC contract should ensure that both the Project 
Manager and the Contractor have sufficient, and sufficiently competent, 
planning resources commensurate with the scale and complexity of the 
project: in general, both parties should allow for deploying a higher level of 
planning resources during the tender and works periods than for a 
traditionally-run contract. 

In order to better facilitate compliant programmes, the Project Manager and 
the Contractor can hold discussions during the preparation of the 
programmes. This will provide an opportunity for both parties to contribute 
and address any issues encountered whilst providing better understanding on 
how the programme will be produced. This in turn will promote effective 
communication and collaboration between the parties as intended by NEC3 
and accelerate the process of acceptance.  

The form and content of the required programmes, which should as far as 
possible be commensurate with the scale and complexity of the works, can 
be set out in the Works Information for better understanding and clarity. If 
NEC3 programming provisions are not followed, however, its procedures 
will not work effectively. 

3.22. Does time risk allowance in the programme belong to the Contractor 
once the programme is accepted? 

Yes. See the NEC3 Guidance Notes regarding Clause 31.2. 

Early Warning and Compensation Events 

3.23. What if the programme is not accepted a long time after the project 
commencement and it affects the agreement of compensation events? 

This should only happen if the Contractor does not produce a compliant 
programme, or if the Project Manager does not follow the acceptance process 
in the contract. The Project Manager has only limited justifications for not 
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accepting programme as stipulated in clause 31.3. If both the Contractor and 
the Project Manager have capable programming resources, communicate with 
each other proactively and act in a spirit of mutual trust and co-operation 

In a case where there is no Accepted Programme, the Project Manager is 
allowed to 

then 
the circumstances in which a programme is not accepted for a long period 
should not arise. 

make his own assessment of a compensation event forming his 
own view on programme (although this could be reviewed through the 
dispute resolution process in real time). The Contractor will then be requested 
to show the Project Manager's assessments on any revised programmes. This 
arrangement may significantly affect the Contractor's interest, because his 
quotation may not be considered and his opportunity to reach agreement with 
the Project Manager on the impact of an event 

3.24. What will be the effect if the Project Manager issues an instruction but 
fails then to notify a corresponding compensation event? 

before executing the work 
associated with the compensation event is thus removed. Therefore in 
practice, NEC3 provides incentives to the Contractor to submit a programme 
which complies with the requirements of NEC3. 

Where the Project Manager issues instructions, he is obliged to notify the 
corresponding compensation events himself and cannot rely on a failure to 
do so to deny unreasonably the Contractor's entitlement to compensation. 
Notwithstanding the absence of the Project Manager's notification of a 
compensation event, the Contractor may itself notify the compensation event 
to the Project Manager under clause 61.3 under ECC.  

3.25. What will be the effect if the Contractor fails to notify when they 
become aware of a compensation event? 

Assuming it is a type of compensation event which the Contractor is 
obliged under the Contract to notify (and this should be checked in each 
case), he would lose his entitlement to compensation if he does not notify 
the Project Manager about it within eight weeks: Clause 61.3. 
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Dispute Resolution 

3.26. The NEC3 requires disputes in the first instance to be referred to 
adjudication. Can mediation be used? Is a Dispute Resolution Advisor 
required? 

Both of the available options under NEC3 for dispute resolution use 
adjudication as the first step. However in Hong Kong, these options are not 
commonly adopted and employers tend to use bespoke dispute resolution 
clauses.  

The standard NEC3 contract does not provide for mandatory mediation or 
the use of Dispute Resolution Advisors, they would only be available 
options if both parties agreed via Z clauses or when the occasion arises. 
However, using voluntary mediation to resolve disputes would be entirely 
consistent with the NEC3 ethos of mutual trust and cooperation. In the vast 
majority of cases mediation would provide the greatest opportunity of 
achieving a collaborative outcome to a dispute. Parties should therefore 
always consider mediation.  

3.27. Will NEC3 help to reduce disputes? 

When an NEC3 contract is operated correctly it should reduce the 
occurrence and/or size of disputes; and in particular reduce the probability of 
a large "final account type" claim dealt with by arbitration or the courts. 
This is because: 

(i) Parties are obliged to, and should, work in a spirit of mutual trust and 
co-operation; 

(ii) Risks should be identified and discussed and managed by the parties at 
an early stage so that their impact is managed and where possible 
reduced

(iii) Where compensation events arise which entitle the Contractor to 
additional time and/or money they should be notified and assessed 
rapidly, generally by agreement of the Contractor's quotations; 

; 
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(iv) NEC3 does not provide for (a) a separate final account process except 
for assessment of the Contractor’s Share under the Option C and 
Option D target contracts or (b) a final review process for time; if 
compensation events are agreed as intended as the project progresses 
there should be fewer issues to resolve at the end of the project; and 

(v) The rapid procedure for addressing compensation events as they arise 
means disputes should be identified earlier with the potential for them 
to be resolved quickly and on a case by case basis rather than being 
rolled up into a larger compensation event.  

It is apparent that where an NEC3 contract is not operated correctly, disputes 
can arise. For example, there will be challenges in following the NEC3's 
prospective approach to forecasting the effects of compensation events. 
Additionally, difficulties can arise where:  

(i) There is no Accepted Programme; 

(ii) Parties fail to follow the correct approach to notification and 
assessment of compensation events;  

(iii) Parties allow multiple, overlapping compensation events to build up to 
be reviewed at a later date;  

(iv) Parties are trying to work out entitlements retrospectively in the 
knowledge of what actually happened when under NEC3 the 
entitlements should have been assessed using forecasts before the 
effects of an event were known; and/or  

(v) The Project Manager or the Contractor does not have sufficient 
knowledge, experience or authority to conclude all matters. 

In order to address these challenges, both the Contractor and the Project 
Manager must have the resources to properly administer the contract. 
Though not of course a typical project the successful delivery of the 2012 
London Olympics using hundreds of NEC3 contracts and with only a very 
small number of disputes arising show what is possible. If NEC3 processes 
are properly managed with sufficient resources and a genuinely 
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collaborative approach the objectives of NEC3 can be realised in practice. 
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Feedback Form 
Reference Materials - Frequently Asked Questions on NEC3 Collaborative 
Contracts 
Thank you for reading this publication. To improve our future editions, we would be grateful to have 
your comments. 

(Please put a "" in the appropriate box.) 
1.  As a whole, I feel that the publication is: 
 

Strongly 
Agree 

Agree Neutral Disagree Strongly 
Disagree 

Informative      
Comprehensive      

Useful      
Practical      

2.  Does the publication enable you to understand 
more about the NEC3 Collaborative Contracts? 

Yes No No Comment 

   

3.  Have you made reference to the publication in 
your work? 

Quite Often Sometimes Never 

   

4.  To what extent have you incorporated the 
recommendations of the publication in your 
work? 

Most Some None 

   

5.  Overall, how would you rate our publication?  Excellent Very 
Good 

Satisfactory Fair Poor 

     

6.  Other comments and suggestions, please specify (use separate sheets if necessary). 

 
 
 
Personal Particulars (optional):* 
Name:  Mr. / Mrs./ Ms./ Dr./ Prof./ Ir / Sr ^                                
Company:                                                       
Tel:                                                        
Address:                                                       
E-mail:                                                        

 
* The personal data in this form will be used only for this survey. Your data will be kept confidential 

and dealt with only by the Construction Industry Council. 
^  Circle as appropriate. 
 
Please return the feedback form to: 
CIC Secretariat – Council Services 
E-mail: enquiry@hkcic.org 
Address: 15/F, Allied Kajima Building, 138 Gloucester Road, Wan Chai, Hong Kong  
Fax No.: (852) 2100 9090 
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