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Structural Slab and Wall Construction E&M installation + Steel Platform Installation

Structural Slab and Wall Construction
MiMEPfor Maintenance Platform

20-Days Saving

Conventional Method

MiMEPMethod

Structural Slab and Wall 
Construction MiMEP Delivery MiMEP in Place

BIM

MiMEP
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Lifting Planning for Bottom Layer ELS AFTER
RC Construction

T4 SAFETY HOLD POINT

- Take photo record and TWC 

issues T4 permit to remove.

T4 

- , TWC T4 

Lifting Planning for Bottom Layer ELS 
BEFORERC Construction

Total Segment: 35
Total Cut: 43

60% 
Lifting Capacity

MAX 

Planning on Cutting and lifting

MAX. 3mSegment (1.7 Ton)  

Opening will be reserved for 
removal of struts

Member Size No. of segment Max. Segment Length (m) Weight (Ton) (Max)

S3-7 UC 356x368x202 1 4 0.8

S3-8 UC 356x368x202 2 4 0.8

S3-9 UC 356x368x202 1 6 1.2

S3-3 UC 356x406x551 4 6 3.3

S3-6 UC 356x406x551 4 6 3.3

S3-13 UC 356x406x551 3 6 3.3

S3-14 UC 356x406x551 3 6 3.3

S3-15 UC 356x406x551 3 5 2.8

S3-16 UC 356x406x551 3 5 2.8

SS3-9 UC 356x368x202 2 5 1.0

SS3-13 UC 356x406x551 3 5 2.8

W3-5 UC 305x305x137 1 6 0.8

W3-6 UC 356x406x340 7 6 2.0

W3-7 UBP 305x305x223 3 6 1.3

Strut

Waling

Element

Member, Cutting and Lifting Schedule (1st Bottom S3 Layer)

Total Segment: 67
Total Cut: 87



Safe Work Procedure
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